

Salt Lake County Library Services Timeline of New Libraries being Constructed

2008 - 2011

	2008 Q2	Q3	Q4	2009 Q1	Q2	Q3	Q4	2010 Q1	Q2	Q3	Q4	2011 Q1	Q2	Q3
Magna														
Design RFP Issued		xxxx												
Program / Design / Cons Doc			xx xxxx	xxxx										
Demolition, Construction					xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx
Grand Opening														x
East Millcreek														
Design RFP Issued			xxx											
Program / Design / Cons Doc				xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx			
Demolition of Library								xxxx						
Demolition of Recreation Center								xx xx						
Demolition Remaining Site								xxxx						
Construction								xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx
Grand Opening														x
West Jordan														
Design RFP Issued				xxx xx										
Program / Design / Cons Doc					xx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx		
Construction									xxxx	xxxx	xxxx	xxxx	xxxx	xxxx
Grand Opening														x
Herriman														
Design RFP Issued		xxxx	xxxx											
Program / Design / Cons Doc				xxxx	xxxx	x								
Construction							xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx	xxxx
Grand Opening														x
Online Library														
Program / Design / Cons Doc		xxxx	xxxx	xxxx	xxxx	xxxx	xxxx							
Construction								xxxx	xxxx	xxxx	xxxx			
Grand Opening								x						
Note: This schedule is fluid. The dates change routinely and should be considered only a "snapshot" as of this date											5/24/2010 update			